

CONSTRUCTION SCHEDULE

June 28, 2004

Construction work started

August – December 2004

Soil sampling

Fall 2004 – Winter 2005

Jet grouting

Fall 2004 – Winter 2005

Slurry wall

Jan – March 2005

Water main replacement

Fall 2005

McClellan Station and elevated trackway construction begins

Winter 2006

Start of tunnel boring

2007–2009

System installation and testing

2007-2008

Station construction complete

2009

Start of light rail service

3.04



BEACON HILL STATION COMPLEX

LINK LIGHT RAIL

