

**SOUND TRANSIT**

**MOTION NO. M2008-28**

A motion of the Board of the Central Puget Sound Regional Transit Authority amending Motion No. M2008-12, which authorized execution of a contract with SCI Infrastructure, LLC for construction services for Southcenter Boulevard improvements within the Central Link Initial Segment project, to correct the authorized contract amount and to ratify execution of the contract. The correct contract amount is \$21,317,635 with a contingency of \$2,131,764, for a total authorized contract amount not to exceed \$23,449,399.

**Background:**


Subsequent to Board approval of Motion No. M2008-12, it was discovered that two numbers in the contract amount had been transposed. Motion No. M2008-12 authorized a contract amount of \$21,317,365, with a contingency of \$2,131,737, for a total authorized contract amount not to exceed \$23,449,102. The correct contract amount is \$21,317,635 with a contingency of \$2,131,764, for a total authorized contract amount not to exceed \$23,449,399.

This motion ratifies execution of the contract with the correct authorized amount.

**Motion:**

It is hereby moved by the Board of the Central Puget Sound Regional Transit Authority that Motion No. M2008-12, which authorized execution of a contract with SCI Infrastructure, LLC for construction services for Southcenter Boulevard improvements within the Central Link Initial Segment project, is amended to correct the authorized contract amount and to ratify execution of the contract. The correct contract amount is \$21,317,635 with a contingency of \$2,131,764, for a total authorized contract amount not to exceed \$23,449,399.

APPROVED by the Board of the Central Puget Sound Regional Transit Authority at a regular meeting thereof held on February 28, 2008.



---

Greg Nickels  
Board Chair

ATTEST:



---

Marcia Walker  
Board Administrator