

Increase Contract Contingency for East Link Extension CMC Services

System Expansion Committee

12/08/2022

East Link Alignment





Link Train Entering Bellevue Station



Bellevue City Hall Plaza


Why are we here

- Increase contract contingency by \$7.5M from funds within project budget
- Additional construction management support including contract closeout due to extended civil contract work
- Provide management support for follow-on construction work
- Construction Claims analysis support.


Motion No. M2022-97 – Contract Modification for East Link Extension: Bellevue Segment Construction Management Services

EAST LINK EXTENSION: Baseline Budget \$3.68B

ALLOCATION \$ COMMITMENTS



EAST LINK EXTENSION: Board Approves contract with HDR Engineering Inc. for \$7.5M



Thank you.



 [soundtransit.org](https://www.soundtransit.org)

