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Meeting: Date: Type of action: Staff contact:  

Executive Committee 

Board 

Board  

05/02/2024 

05/23/2024 

06/27/2024 

Recommend to Board 

Not considered 

Final action 

Moises Gutierrez, Deputy CEO – 
Chief Program Management and 
Oversight Officer   
Alex Krieg, Director – Access, 
Integration and Station Area 
Planning 

Proposed action  
Adopting a System Expansion Project Scope and Betterments Policy and superseding Resolution No. 
R2009-24 and Motions Nos. M2002-48 and M2002-22.  

Key features summary  
• In March 2023, an independent, outside panel of experts, known as the Technical Advisory Group 

(TAG), published a report on improving the speed of project delivery of Sound Transit’s system 
expansion program. The report included six recommendations, one of which was to strengthen and 
enforce an agency betterments policy.  

• Sound Transit has adopted policies related to betterments, including two that were adopted in 2002 
and another – the Scope Control Policy – that was adopted in 2009. These policies will be 
superseded by a consolidated System Expansion Project Scope and Betterments Policy that is 
intended to address the TAG’s recommendation. 

• The scope of the System Expansion Project Scope and Betterments Policy is to guide project scope 
development and definition of Sound Transit’s system expansion projects and to provide direction to 
Sound Transit staff on the process for incorporating betterments into project scope.  

• The policy establishes goals for Sound Transit’s projects, which include the implementation of 
regional land use and transportation policies and plans, the need to deliver voter-approved plans as 
efficiently and affordably as possible, and to partner with local jurisdictions and other parties to 
maximize transit benefits and to control total project cost.  

• System expansion project scopes are developed in accordance with voter-approved plans and are 
defined using agency standards and guidelines to ensure consistent and equitable execution to 
meet operational needs and ensure passenger success.  

• The Sound Transit Board of Directors formally defines a system expansion project scope at key 
milestones, including the scope identified in the voter-approved plans, during the environmental 
review process, when the Board formally identifies a project to be built, and when the Board 
establishes a project baseline, which formally identifies the project’s scope, schedule, and budget. 

• To implement system expansion projects, Sound Transit project teams must seek regulatory 
approval from a variety of authorities having jurisdiction (AHJs). The System Expansion Project 
Scope and Betterments Policy requires Sound Transit to work collaboratively with AHJs to advance 
delivery of project scope; to employ various strategies to do so; to regularly provide information to 
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AHJs about project scope, schedule, and budget; and to work with AHJs to determine if a process to 
develop a streamlined permitting process is appropriate.  

• While Sound Transit’s obligation is to deliver the baseline scope as defined by the Board, AHJs and 
other parties often make requests to enhance projects beyond the Board-defined scope. A project 
element beyond required scope to plan, build, and operate the regional transit system is known as a 
project betterment. Sound Transit requires parties requesting betterments to cover their costs and 
may decline incorporating them if they jeopardize a project schedule.  

• In certain instances, Sound Transit and an AHJ may have different interpretations about whether a 
project element is part of the initial or baseline scope or is a project betterment. In circumstances 
where a party requesting a project betterment attempts to impose scope beyond what is required 
through permit conditions or other regulatory or process mechanisms that Sound Transit determines 
to be unreasonable, the System Expansion Project Scope and Betterments Policy requires staff to 
initiate a dispute resolution process. 

• Promptly resolving disagreements about whether a project element is part of the initial or baseline 
scope or a project element can have a meaningful impact on a project schedule and potentially on 
project cost as well. The System Expansion Project Scope and Betterments Policy requires prompt 
resolution of these disputes to ensure projects stay on schedule and delegates to the CEO the 
establishment and maintenance of internal process guidance, including setting clear paths and 
timeframes for escalation. 

• The policy also incorporates the Board’s reimbursement policy (Motion No. M2002-22), which 
establishes conditions for Sound Transit to fund out of scope work for AHJs when: (1) exclusion of 
the work will result in Sound Transit work to become obsolete or will severely disrupt Sound Transit 
operations after completion of the project; (2) the AHJ lacks funding to reimburse Sound Transit 
during planning and construction; and (3) the AHJ agrees to reimburse Sound Transit with 
equivalent year-of-expenditure dollars. These requirements are consistent with the Board’s existing 
reimbursement policy. 

Background  
The Board convened a Technical Advisory Group (TAG) to expedite delivery of Sound Transit’s system 
expansion program and to learn how other agencies across nation and the world have delivered transit 
systems of similar scale. The TAG released a report in March 2023 that included six recommendations 
intended to support to Sound Transit’s ability “to scale up the agency’s capabilities, revamp its internal 
processes, and take control of its capital program.” 

One of the TAG’s recommendations was for Sound Transit to strengthen an enforce an agency 
betterment policy. Specifically, the TAG that Sound Transit adopt “a comprehensive betterment policy 
that outlines what the agency is responsible for providing as part of a capital project, including required 
mitigation measures, and how to address betterments requested by partner jurisdictions. The policy 
should also address how to proceed when partner jurisdictions fail to work in good faith or break 
previously agreed-to agreements.” 

There are three policies being superseded through the adoption of a System Expansion Project Scope 
and Betterments policy. The first is the Scope Control Policy (Resolution No. R2009-24), which was 
adopted with the intent of improving control of project costs through the control of project scope to 
implement remaining Sound Move and ST2 projects within the reduced level of revenues. The second is 
Policies to Guide Permitting Activities of Sound Transit Staff (Motion No. M2002-48), which established 
guidelines to guide Sound Transit staff in their interaction with partner agencies as permits are applied 
for, evaluated, and obtained to implement Sound Move. The third is the Reimbursement Policy (Motion 



Resolution No. R2024-11 Page 3 of 3 
Staff Report 

No. M2002-22), which specified the conditions under which Sound Transit would seek reimbursement 
from partner agencies for out-of-scope work.  

Fiscal information  
Although there is no direct fiscal impact associated with the action, the System Expansion Project Scope 
and Betterments Policy covers project betterments that will have fiscal impacts to the agency. Those 
impacts will be addressed during future actions as they are presented. 

This action does not have an impact on the affordability of the agency’s Finance Plan. 

Small business participation and apprenticeship utilization 
Not applicable to this action. 

Public involvement  
Not applicable to this action. 

Time constraints  
A one-month delay would not create a significant impact to the policy update schedule. 

Prior Board/Committee actions 
Resolution No. R2023-30: Adopted an updated Procurement, Agreements, and Delegated Authority 
Policy and superseded Resolution Nos. R2018-40, R2022-27, and R85. 

Resolution No. R2020-24: Adopted a budget policy and superseded Resolution No. R2018-23. 

Resolution No. R2009-24: Adopted a Scope Control Policy and superseded Motion No. M2002-121.  

Motion No. M2002-48: Adopted Policies to Guide Permitting Activities of Sound Transit Staff. 

Motion No. M2002-22: Adopted a Sound Transit Reimbursement Policy. 

 

Environmental review – KH 4/15/24  

Legal review – MT 4/26/24  
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Resolution No. R2024-11 

System Expansion Project Scope and Betterments Policy 

A RESOLUTION of the Board of the Central Puget Sound Regional Transit Authority adopting a System 

Expansion Project Scope and Betterments Policy and superseding Resolution No. R2009-24 and Motion 

Nos. M2002-22 and M2002-48. 

WHEREAS, the Central Puget Sound Regional Transit Authority, commonly known as Sound 

Transit, was formed under chapters 81.104 and 81.112 of the Revised Code of Washington (RCW) for 

the Pierce, King, and Snohomish Counties region by action of their respective county councils pursuant 

to RCW 81.112.030; and 

WHEREAS, Sound Transit is authorized to plan, construct, and permanently operate a high- 

capacity system of transportation infrastructure and services to meet regional public transportation 

needs in the Central Puget Sound region; and 

WHEREAS, in general elections held within the Sound Transit district on November 5, 1996, 

November 4, 2008, and November 8, 2016, voters approved local funding to implement a regional high- 

capacity transportation system for the Central Puget Sound region; and 

WHEREAS, the Sound Transit Board is committed to taking a regional approach in system 

planning, system expansion, service delivery, and decision-making; and 

WHEREAS, Sound Transit constructs its projects to comply with all federal, state, and local 

regulations and standards and to ensure that partner agencies can continue to operate and maintain 

their property and infrastructure that interfaces with Sound Transit projects in a safe and efficient 

manner; and 

WHEREAS, Sound Transit values the long-standing relationships with its jurisdictional partners 

and seeks to treat its current and future jurisdictional partners equitably; and 

WHEREAS, Sound Transit is committed to prudent management of project scope, budget, 

schedule, and quality; and 

WHEREAS, Sound Transit obtains permits from authorities having jurisdiction (AHJs) and project 

design details required for permitting cannot always be known at the time of the environmental review or 

even at the project baseline milestone; and 

WHEREAS, throughout the lifecycle of a system expansion project, Sound Transit receives 

requests from other entities to enhance projects beyond their initial budgets, established scopes, and 

beyond what is required by adopted federal, state, and local regulations; and 

WHEREAS, Sound Transit’s facilities are essential public facilities as defined in RCW 36.70A.200 

and support and implement regional land use and transportation policies and plans; and 

WHEREAS, the Sound Transit Board adopted a Scope Control Policy by Motion No. M2002-121 

on January 23, 2003; and 

WHEREAS, the Sound Transit Board adopted an updated Scope Control Policy by Resolution No. 

R2009-24 on December 10, 2009; and



WHEREAS, the Sound Transit Board, through a program realignment process culminating in 

August 2021 with the adoption of Resolution No. R2021-05, sought to identify opportunities to reduce 

cost and planning delays and created a technical advisory group to identify potential strategies to 

accelerate system expansion, highlight schedule risk including current project delivery timelines, and 

identify opportunities to mitigate risk, streamline third party negotiations, reduce permitting delays, and 

expedite project delivery; and 

WHEREAS, the technical advisory group recommended the Board’s scope control policy be 

updated to ensure uniformity across all projects; and 

WHEREAS, the Sound Transit Board seeks to update its policy to emphasize its commitment to 

deliver a regional transit system in close collaboration with its jurisdictional partners in a manner that 

meets all federal, state, and local regulations and standards. 

NOW, THEREFORE, BE IT RESOLVED by the Board of the Central Puget Sound Regional 

Transit Authority that Resolution No. R2009-24 and Motion Nos. M2002-22 and M2002-48 are hereby 

superseded with a System Expansion Project Scope and Betterments Policy, which is hereby adopted 

as follows: 

1.0 Scope 

1.1 This policy guides scope development and definition of Sound Transit system expansion projects 

and provides direction to Sound Transit staff on the process for incorporating betterments, as 

defined in section 2.5.1, into project scope. 

2.0 Policy 

2.1 Regional goals 

2.1.1. Sound Transit’s projects and services enable the successful implementation of the Growth 

Management Act and regional land use and transportation plans to ensure effective 

regional transit system implementation and to create compact, livable communities and 

regional centers that are connected by high-capacity transit. 

2.1.2 Sound Transit plans and builds its voter-approved system expansion projects, which are 

essential public facilities and are part of an integrated regional high-capacity transit 

system, as efficiently and affordably as possible to maximize regional transit benefits, with 

cost control, ridership, and operational efficiency as the primary objectives. 

2.1.3 Sound Transit partners with local jurisdictions and other parties when developing system 

expansion projects to maximize transit benefits and control total project costs, including 

lifecycle operations and maintenance costs. 

2.2 Project scope definition 

2.2.1 System expansion project scopes are developed in accordance with voter-approved plans 

and in accordance with federal, state, and local regulations. 

2.2.2 Sound Transit maintains and applies standards and guidelines to define project scope 

throughout project development and delivery to ensure that system expansion projects are 

executed consistently and equitably, meet adopted federal, state, and local regulations, 

meet operational and maintenance needs, and support passenger success. 

2.2.3. Decisions on scope, schedule, and budget are documented consistent with Sound 

Transit’s procedures and standards for project development and delivery and are reflected 

in the annual Transit Improvement Plan. 
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2.3 Project development. The Board informs and formally defines system expansion project scope 

throughout project development and delivery. Key project milestones include: 

2.3.1 Initial scope. The initial project scope is defined in voter-approved plans and any 

associated representative project templates, including standard agency design and project 

elements. 

23.2 Environmental review. Sound Transit clearly defines the project's purpose and need and 

responsibly and reasonably mitigates impacts to the built and natural environment 

consistent with the National and/or State Environmental Policy Acts (NEPA/SEPA) and 

other applicable federal, state, and local regulations. Mitigation for project impacts 

responds to specific, significant, adverse, and disproportionate impacts identified and 

committed to during environmental review. 

2.3.3 Project to be built. This Board decision defines the project location and elements that will 

be constructed and is used as the basis for land use and environmental permitting. 

23.4 Baseline. This Board decision finalizes the project scope and establishes the budget and 

revenue service date (quarter and year) for the project. 

2.4 Engagement in local regulatory processes 

2.4.1. Sound Transit must obtain regulatory approval from various authorities having jurisdiction 

(AHUs) to deliver the baseline scope authorized by the Board and to comply with 

applicable federal, state, and local regulations. 

2.4.2 Through the course of project development and delivery, Sound Transit project teams 

must work collaboratively with AHJs to advance projects consistent with the schedule and 

budget associated with the initial or baseline scope; consistent with the mitigation listed in 

the final environmental documentation and required by AHJ permits for Sound Transit to 

comply with applicable local codes, regulations, and policies; and consistent with the 

requirements in Resolution No. R2021-05. 

2.4.3 Sound Transit may employ various strategies and tactics to engage AHus proactively and 

productively to reach early and durable decisions and resolve disputes. 

2.4.4 Sound Transit project teams regularly provide AHJs with information related to project 

scope, schedule, and budget to support collaborative opportunities for coordination with 

AHJ-led projects and identification of potential project betterments. 

2.4.5 Sound Transit project teams engage AHUs to determine if a process to develop 

streamlined permit review and processing, including land use entitlements, within agreed 

upon timeframes to support timely project delivery is appropriate. 

2.5 Project betterments 

2.5.1 A project element beyond the project scope as defined in section 2.2 is known as a project 

betterment. 

2.5.2 Sound Transit’s taxing authority does not extend beyond the project scope and area of 

impact and therefore prioritizes development of the regional transit system within budget 

and schedule over individual requests to expand the project scope. 

2.5.3. Throughout the lifecycle of a project, Sound Transit receives requests from other parties 

and AHus to enhance projects beyond the project scope as defined in section 2.2 and at 

the key milestones defined in section 2.3. 

2.5.4 Sound Transit requires the requesting party to pay for project betterments. Sound Transit 

will not accept financial responsibility for a project betterment simply because project costs 

may be trending below the baseline budget. 
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2.5.5 

2.5.6 

2.5.7 

2.5.8 

Sound Transit makes every attempt to integrate requested project betterments, especially 

when they promote efficient use of public funds, and may decline to incorporate a project 

betterment if it determines there is a potential risk to the project schedule and/or budget 

associated with the project betterment request. 

Both capital and ongoing operating costs must be considered in the assessment of project 

betterment requests, and all betterment funding agreements must include a commitment 

from the requesting party to assume operation and maintenance costs of the betterment 

and an obligation to reimburse Sound Transit for any increases to operations and 

maintenance costs resulting from the betterment scope. 

The requesting party will reimburse Sound Transit for any increase in administrative costs 

resulting from the incorporation of a project betterment, and Sound Transit requires that an 

appropriate proportionate share of prior project development costs, such as environmental 

review and design, be reimbursed. 

In circumstances where a requesting party attempts to impose scope beyond that required 

through permit conditions or other regulatory or process mechanisms that Sound Transit 

determines to be unreasonable, staff must initiate the relevant dispute resolution process 

identified in section 2.7. 

26 Reimbursement for out-of-scope work. Sound Transit seeks reimbursement for costs expended 

if an AHJ or other party requests out of scope work. When the timing of work requested and the 

requesting party’s budget do not allow it to pay, Sound Transit may include the work under the 

following conditions: 

2.6.1 

2.6.2 

2.6.3 

The additional work is based on substantially changed conditions and/or new assumptions 

not specified by the AHJ or other party at the time of the most recent project development 

milestone, which causes or could cause Sound Transit’s work to be obsolete or irrelevant 

or will significantly disrupt future operations if not completed before completion of Sound 

Transit’s project. 

The parties agree that the additional work should be funded by the requesting party, but 

they do not have sufficient current budget capacity. 

Sound Transit must develop agreements whereby the timing of reimbursement is specified 

and where Sound Transit’s upfront costs are reimbursed by the requesting party in 

equivalent year-of-expenditure dollars to the year Sound Transit expended the funds. 

2.7 Delegation of authority and dispute resolution requirements 

2.7.1 

2.7.2 

2.7.3 

The chief executive officer (CEO) must implement this policy in accordance with all 

statutory and regulatory requirements and must determine what disputes require Board 

involvement for resolution. 

If there is a dispute between Sound Transit and an AH or other party regarding whether a 

request is within scope or is a project betterment, Sound Transit project teams must 

promptly initiate a dispute resolution process to minimize possible risks to schedule or 

budget. 

The CEO must establish and maintain internal process guidance for project development 

dispute resolution, including setting clear escalation paths and timelines. These paths 

should consider the severity of the risk to scope, schedule, budget, or system operability 

and the project phase when the dispute takes place. 

2.8 Reporting. The CEO must report to the Board on the progress and status of system expansion 

projects, including possible changes or risks to scope, schedule, and budget, in accordance with 

the requirements of the Board’s procurement, agreements, and delegated authority policy. The 

CEO must report back no later than December 2024 on the status of policy implementation and 

must report on performance against the policy on an annual basis thereafter. 
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3.0 

3.1 

3.2 

3.3 

References 

Resolution No. R2023-30 Procurement, Agreements, and Delegated Authority Policy 

Resolution No. R2020-24 Budget Policy 

Resolution No. R2021-05 and R2023-04 ST3 Plan Realignment 

ADOPTED by the Board of the Central Puget Sound Regional Transit Authority at a regular meeting 
6 

thereof held on June 27, 2024. Das 

Dow Constantine 

Board Chair 

athryn Flores 

Board Administrator 
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Resolution No. R2024-11  

Policy Crosswalk: Proposed Revisions to the Board Policy on System Expansion Project Scope and Betterments 
(Resolution No. R2024-11)  

Current Policy (Resolution No. R2009-24) Proposed Policy (Resolution No. R2024-11) Justification 

A RESOLUTION of the Board of the Central 

Puget Sound Regional Transit Authority adopting 

a Scope Control Policy and superseding Motion 

No. M2002-121. 

 

A RESOLUTION of the Board of the Central 

Puget Sound Regional Transit Authority adopting 

a System Expansion Project Scope and 

Betterments Policy and superseding Resolution 

No. R2009-24 and Motion Nos. M2002-22 and 

M2002-48. 

Supersedes Resolution No. R2009-24, the past 

Board Scope Control Policy.  

WHEREAS, the Central Puget Sound Regional 

Transit Authority, hereinafter referred to as 

Sound Transit, has been created for the Pierce, 

King, and Snohomish Counties region by action 

of their respective county councils pursuant to 

RCW 81.112.030; and 

WHEREAS, Sound Transit is authorized to plan, 

construct, and permanently operate a high-

capacity system of transportation infrastructure 

and services to meet regional public 

transportation needs in the Central Puget Sound 

region; and  

WHEREAS, in general elections held within the 

Central Puget Sound Regional Transit Authority 

district voters approved local funding for Sound 

Move on November 5, 1996 and for Sound 

Transit 2 on November 4, 2008 to implement a 

regional high-capacity transportation system for 

the Central Puget Sound region,  

WHEREAS, it is the policy of the Sound Transit 

Board to develop cost-effective transportation 

WHEREAS, the Central Puget Sound Regional 

Transit Authority, commonly known as Sound 

Transit, was formed under chapters 81.104 and 

81.112 of the Revised Code of Washington 

(RCW) for the Pierce, King, and Snohomish 

Counties region by action of their respective 

county councils pursuant to RCW 81.112.030; 

and 

WHEREAS, Sound Transit is authorized to plan, 

construct, and permanently operate a high-

capacity system of transportation infrastructure 

and services to meet regional public 

transportation needs in the Central Puget Sound 

region; and  

WHEREAS, in general elections held within the 

Sound Transit district on November 5, 1996, 

November 4, 2008, and November 8, 2016, 

voters approved local funding to implement a 

regional high-capacity transportation system for 

the Central Puget Sound region; and  

WHEREAS, the Sound Transit Board is 

committed to taking a regional approach in 

This section updates the Whereas recitals and 

strengthens the scope and goals for the policy.   
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projects by maximizing transit benefits and 

minimizing project costs; and  

WHEREAS, Sound Transit is committed to 

prudent management of project scope, budget, 

schedule and quality; and  

WHEREAS, throughout the life cycle of a project, 

Sound Transit receives requests from other units 

of government to enhance projects beyond their 

initial budget and established scope with 

betterments; and 

WHEREAS, the Sound Transit Board adopted a 

Scope Control Policy by Motion No. M2002-121 

on January 23, 2003; and  

WHEREAS, the Sound Transit Board recognizes 

a stronger Scope Control Policy is needed in 

order to implement the remaining Sound Move 

projects and the Sound Transit 2 System Plan. 

NOW, THEREFORE, BE IT RESOLVED by the 

Board of the Central Puget Sound Regional 

Transit Authority that Sound Transit’s Scope 

Control Policy (Attachment A of this Resolution) 

is adopted and Motion No. M2002-121 is 

superseded. 

Sound Transit’s mission is to plan, build, and 

operate regional transit systems and services to 

improve mobility for central Puget Sound.  Sound 

Transit is committed to wisely managing public 

funds while fulfilling the mission.  It is the policy 

of the Sound Transit Board to develop cost-

effective transportation projects by maximizing 

transit benefits, minimizing total project costs, 

including life-cycle operations and maintenance 

(O&M) costs, and partnering with local 

jurisdictions and other parties.   

system planning, system expansion, service 

delivery, and decision-making; and 

WHEREAS, Sound Transit values the long-

standing relationships with its jurisdictional 

partners; and 

WHEREAS, Sound Transit is committed to 

prudent management of project scope, budget, 

schedule, and quality; and 

WHEREAS, throughout the lifecycle of a system 

expansion project, Sound Transit receives 

requests from other entities to enhance projects 

beyond their initial budgets and established 

scopes; and 

WHEREAS, Sound Transit’s facilities are 

essential public facilities as defined in RCW 

36.70A.200 and support and implement regional 

land use and transportation policies and plans; 

and  

WHEREAS, the Sound Transit Board adopted a 

Scope Control Policy by Motion No. M2002-121 

on January 23, 2003; and 

WHEREAS, the Sound Transit Board adopted 

an updated Scope Control Policy by Resolution 

No. R2009-24 on December 10, 2009; and 

WHEREAS, the Sound Transit Board, 

through a program realignment process 

culminating in August 2021 with the adoption of 

Resolution No. R2021-05, sought to identify 

opportunities to reduce cost and planning delays 

and created a technical advisory group to identify 

potential strategies to accelerate system 

expansion, highlight schedule risk including 

current project delivery timelines, and identify 

opportunities to mitigate risk, streamline third 
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It is the Board’s intent that the remaining Sound 

Move projects and the Sound Transit 2 System 

Plan are developed with cost control, ridership, 

and operational efficiency as the primary 

objectives.  Additionally, it is the policy of the 

Board to require and encourage prudent 

management of project scope, budget, schedule, 

and quality; and to deliver the regional high-

capacity transit system as authorized by the 

Sound Transit district voters. 

Throughout the life cycle of a project, Sound 

Transit receives requests from other parties to 

enhance projects beyond the initial scope.  

Board approval is required to expand or enhance 

project scope once Sound Transit project 

scopes, schedules and budgets are adopted or 

otherwise established.  Nothing in this policy is to 

be construed as sanctioning the expansion of 

project scope or the addition of betterments 

simply because funding is available within project 

or subarea budgets.   

This policy guides Sound Transit’s approach to 

projects at all stages of the project development 

life cycle.  It enables Sound Transit to respond in 

a consistent and appropriate manner to scope 

enhancement requests by prioritizing 

development of the regional high-capacity transit 

program within and below budget over those 

requests.  Application and adherence to this 

policy is not limited to projects for which a scope 

conflict or budget challenge has been identified. 

party negotiations, reduce permitting delays, and 

expedite project delivery; and 

WHEREAS, the technical advisory group 

recommended the Board’s scope control policy 

be updated to ensure uniformity across all 

projects; and 

WHEREAS, the Sound Transit Board seeks to 

update its policy to emphasize its commitment to 

deliver a regional transit system in close 

collaboration with its jurisdictional partners. 

NOW, THEREFORE, BE IT RESOLVED by the 

Board of the Central Puget Sound Regional 

Transit Authority that Resolution No. R2009-24 

and Motion Nos. M2002-22 and M2002-48 are 

hereby superseded with a System Expansion 

Project Scope and Betterments Policy, which is 

hereby adopted as follows: 

 

1.0 Scope 

1.1 This policy guides scope development and 

definition of Sound Transit system 

expansion projects and provides direction to 

Sound Transit staff on the process for 

incorporating betterments into project 

scope.  

2.0 Policy 

2.1 Regional goals 

2.1.2 Sound Transit plans and builds its 

voter-approved system expansion 

projects, which are essential public 

facilities and are part of an 

integrated regional high-capacity 
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transit system, as efficiently and 

affordably as possible to maximize 

regional transit benefits, with cost 

control, ridership, and operational 

efficiency as the primary objectives.  

2.1.3 Sound Transit partners with local 

jurisdictions and other parties when 

developing system expansion 

projects to maximize transit benefits 

and control total project costs, 

including lifecycle operations and 

maintenance costs. 

1. Initial Scope 

The initial project scope is defined by: 

a. The “project templates” that supported 

the ST2 planning process. 

b. The project purpose, intent, and budget 

as described in Sound Move and ST2. 

2. Project Development 

The project development phase begins by: 

a. writing a Purpose and Need Statement 

that describes in specific terms the 

reasons for and objectives of a project, 

b. identifying project alternatives that 

respond to the initial scope or Purpose 

and Need Statement and that are within 

the project lifetime budget as most 

recently adopted by Board action, 

c. assessing environmental impacts and 

potential mitigation measures for the 

alternatives, and  

2.3 Project development. The Board informs 

and formally defines system expansion 

project scope throughout project 

development and delivery. Key project 

milestones include: 

2.3.1 Initial scope. The initial project 

scope is defined in voter-approved 

plans and any associated 

representative project templates, 

including standard agency design 

and project elements.  

2.3.2 Environmental review. Sound 

Transit clearly defines the project’s 

purpose and need and responsibly 

and reasonably mitigates impacts to 

the built and natural environment 

consistent with the National and/or 

State Environmental Policy Acts 

(NEPA/SEPA) and other applicable 

federal, state, and local regulations. 

Mitigation for project impacts 

responds to specific, significant, 

adverse, and disproportionate 

This section solidifies the definition of project 

scope throughout project development and has 

been updated to strengthen and clarify the key 

project milestones through which project scope 

is defined. 
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d. beginning engineering and design.   

The assumptions and measurement methods 

for analyzing project benefits and impacts will 

be shared with Sound Transit's partners to 

foster the broadest understanding and 

agreement possible on project impacts. 

3. Mitigation 

a. Sound Transit will responsibly and 

reasonably mitigate significant, adverse 

environmental project impacts consistent 

with the National and State 

Environmental Policy Acts (NEPA/SEPA) 

and other applicable federal, state, and 

local regulations.  Mitigation must 

respond to specific, significant adverse 

environmental impacts clearly identified 

in the NEPA/SEPA document for the 

project and will be attributable to such 

impacts.  

b. The analysis of project impacts and 

associated mitigating measures are 

summarized in a final environmental 

document, the primary instrument in 

informing Sound Transit’s decisions 

about mitigation.   

c. Once the project environmental process 

is complete, requests for mitigation 

beyond what is listed in the final 

environmental documentation, will only 

be considered if they meet the following 

criteria: 

1. must be based on policies, plans, 

rules or regulations formally 

designated under NEPA/SEPA and in 

impacts identified and committed to 

during environmental review.  

2.3.3 Project to be built. This Board 

decision defines the project location 

and elements that will be 

constructed and is used as the basis 

for land use and environmental 

permitting.  

2.3.4 Baseline. This Board decision 

finalizes the project scope and 

establishes the budget and revenue 

service date (quarter and year) for 

the project.  
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effect at the time when the 

environmental determination was 

issued,  

2. must be capable of being 

accomplished and within Sound 

Transit's authority to implement,  

3. must be directly related to and 

proportionate to the impacts directly 

caused by the project,  

4. must not delay the implementation of 

the project,  

5. must be cost-effective in light of the 

project budget, the severity of the 

impact, and the anticipated reduction 

in impact due to the mitigation, 

6. must be reasonable, and  

7. must be consistent with federal, 

state, and local regulations. 

d. Board approval is required to mitigate 

measures beyond those included in the 

project’s final environmental 

documentation. 

4. Concurrency 

The Growth Management Act and Sound 

Transit’s enabling legislation encourage 

compact, livable communities and urban 

centers, to be connected with high-capacity 

transportation services.   

It is the policy of Sound Transit that: 

a. high-capacity transit facilities be regarded 

and treated as a needed response and 

2.1 Regional goals 

2.1.1    Sound Transit’s projects and 

services enable the successful 

implementation of the Growth 

Management Act and regional land 

use and transportation plans to 

ensure effective regional transit 
system implementation and to 

create compact, livable 

communities and regional centers 

This section emphasizes Sound Transit’s role in 

the implementation of the Growth Management 

Act.  
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solution to growth management 

concurrency regulations and  

b. high-capacity transit facilities are not 

typical development subject to additional 

concurrency requirements. 

that are connected by high-capacity 

transit. 

5. Baseline Scope 

a. Baseline scope is defined by Sound 

Transit’s project decision after the 

completion of environmental review.   

b. The baseline scope will form the basis for 

project scope and mitigating measures 

from that point forward. 

c. Decisions on scope, mitigating 

measures, and budget throughout the 

project life cycle will be documented, 

consistent with Sound Transit’s Phase 

Gate practices, and will be reflected in 

the annually adopted Transit 

Improvement Plan. 

d. Board approval of a project’s baseline 

scope, schedule, and budget is required 

to be consistent with Sound Transit’s 

Phase Gate practices.  All subsequent 

engineering design, permitting activity, 

and implementation will take the baseline 

scope, schedule, and budget as a frame 

of reference.   

See sections 2.2.3 and 2.3.  

6. Responding to Requests for Project 

Betterments 

a. Betterments are defined as project 

elements that were not clearly: 

1. included in the initial project scope,  

2.5 Project betterments 

2.5.1 Sound Transit’s taxing authority 
does not extend beyond the project 
scope and area of impact and 
therefore prioritizes development of 
the regional transit system within 
budget and schedule over individual 

This section defines betterments as outside of 

core scope, Sound Transit standards and 

requirements, and required mitigation. This 

section provides improved clarity on Sound 

Transit’s approach to requests for betterments. 
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2. necessary in the normal course of 

completing the initial project scope, 

3. included in the project definition, or  

4. among the mitigation measures 

indicated in the final environmental 

documentation for a project. 

b. Throughout the project implementation 

process, Sound Transit’s partners may 

identify opportunities for enhancements 

to project scope that have benefit to 

them, and they may express a 

willingness to fund such betterments.  

Motion No. M2004-111 outlines a 

process for amending contract 

expenditures, by up to $500,000, in order 

to accomplish betterments funded by 

other public agencies.  Sound Transit will 

make every attempt to integrate such 

enhancements into the project's design if, 

in doing so, there is not a negative 

impact to the project's scope, schedule, 

and budget, and if the betterment leads 

to higher transit ridership and greater 

project-level cost effectiveness.   

c. Both capital and on-going operating costs 

will be considered in the assessment of 

proposals.  Before Sound Transit 

implements any partner-identified scope 

enhancements that will increase the 

O&M costs of a project or facility, the 

parties must enter into a formal 

agreement that commits the partner to 

pay the increased O&M costs for a period 

equal to the useful life of the facility. 

requests to expand the project 
scope. 

2.5.2 Throughout the lifecycle of a project, 
Sound Transit receives requests 
from other parties and AHJs to 
enhance projects beyond the Board 
defined scope at the key milestones 
defined in section 2.3. A project 
element beyond required scope to 
plan, build, and operate the regional 
transit system is known as a project 
betterment. 

2.5.3 Sound Transit requires the 
requesting party to pay for project 
betterments. Sound Transit will not 
accept financial responsibility for a 
project betterment simply because 
project costs may be trending below 
the baseline budget. 

2.5.4 Sound Transit makes every attempt 
to integrate requested project 
betterments, especially when they 
promote efficient use of public 
funds, and may decline to 
incorporate a project betterment if it 
determines there is a potential risk 
to the project schedule and/or 
budget associated with the project 
betterment request.  

2.5.5 Both capital and ongoing operating 
costs must be considered in the 
assessment of project betterment 
requests, and all betterment funding 
agreements must include a 
commitment from the requesting 
party to assume operation and 
maintenance costs of the betterment 
and an obligation to reimburse 
Sound Transit for any increases to 
operations and maintenance costs 
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d. The requesting partner will reimburse 

Sound Transit for any increase in 

administrative costs resulting from the 

incorporation of betterments.  Sound 

Transit requires that an appropriate 

proportionate share of prior project 

development costs, such as 

environmental review and design, be 

reimbursed  

e. If Sound Transit determines there is a 

potential risk to the project schedule 

and/or budget associated with the 

partner's request for a betterment, the 

parties must enter into a written 

agreement identifying the risks.  Sound 

Transit’s partner will be financially liable 

for any increased costs to mitigate the 

risks and for any impact to the schedule 

or budget resulting from the inclusion of 

the betterments.  This written agreement 

must be executed prior to the initiation of 

project construction. 

f. Sound Transit’s Reimbursement Policy, 

adopted by separate Resolution, will 

apply if a partner is currently unable to 

fund costs of betterment requests.   

g. If Sound Transit’s partner requests 

betterments, but declines financial 

responsibility, Sound Transit will examine 

the proposal and determine whether 

Sound Transit has any legal or other 

obligation to provide the betterment at 

Sound Transit expense.  Sound Transit 

will then recommend whether to 

commence a mediation process, or 

resulting from the betterment scope. 

2.5.6 The requesting party will reimburse 
Sound Transit for any increase in 
administrative costs resulting from 
the incorporation of a project 
betterment, and Sound Transit 
requires that an appropriate 
proportionate share of prior project 
development costs, such as 
environmental review and design, 
be reimbursed. 

2.5.7 In circumstances where a 
requesting party imposes scope 
beyond that required through permit 
conditions or other regulatory or 
process mechanisms that Sound 
Transit determines to be 
unreasonable, staff must initiate the 
relevant dispute resolution process 
identified in section 2.7. 
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whether to take all necessary steps to 

have the matter resolved by third parties.  

h. With the authority delegated by the 

Board, the chief executive officer may 

determine whether revisions to project 

scope are necessary and appropriate.   

i. Sound Transit will not accept financial 

responsibility for a betterment requested 

by other parties simply because project 

costs may be trending below the baseline 

budget.   

j. Approval by a two-thirds affirmative vote 

of the Board is required to use project 

savings, defined as any difference 

between the projected final costs and the 

project budget, to fund any portion of 

project betterments that are for the 

benefit of any other party, public or 

private.   

k. If, as a result of the process in (g) above, 

Sound Transit is directed by a third party 

to incorporate betterments into the 

baseline scope and such incorporation 

results in projected costs exceeding the 

baseline budget, Sound Transit must 

undertake an analysis to demonstrate to 

the Board that Sound Transit is 

authorized to finance the enhancement 

and that sufficient financial capacity is 

available within the appropriate subarea 

to cover the increased costs.  Approval 

by a two-thirds affirmative vote of the 

Board is required to add enhanced scope 

to the project’s budget.   
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l. Sound Transit-obtained federal funds 

cannot be used to finance betterments. 

 2.2 Project scope definition 

2.2.1 System expansion project scopes 

are developed in accordance with 

voter-approved plans.  

2.2.2 Sound Transit maintains and applies 

standards and guidelines to define 

project scope throughout project 

development and delivery to ensure 

that system expansion projects are 

executed consistently and equitably, 

meet operational and maintenance 

needs, and support passenger 

success. 

2.2.3 Decisions on scope, schedule, and 

budget are documented consistent 

with Sound Transit’s procedures 

and standards for project 

development and deliveryand are 

reflected in the annual Transit 

Improvement Plan. 

This section has been added to the policy to 

provide better clarify about project definition to 

give staff the ability to address and respond to 

betterment requests.  

 

This section also formalizes incorporation of 

Sound Transit standards and requirements.  

 2.7 Delegation of authority and dispute 
resolution requirements 

2.7.1 The chief executive officer (CEO) 
must implement this policy in 
accordance with all statutory and 
regulatory requirements and must 
determine what disputes require 
Board involvement for resolution.  

2.7.2 If there is a dispute between Sound 
Transit and an AHJ or other party 
regarding whether a request is 
within scope or is a project 
betterment, Sound Transit project 

These sections have been added to the policy 

to improve enforcement and accountability to 

the updated policy, as well as add a 

requirement that the CEO create pathways to 

promptly resolve disputes at the right levels and 

escalate when needed.  
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teams must promptly initiate a 
dispute resolution process to 
minimize possible risks to schedule 
or budget. 

2.7.3 The CEO must establish and 
maintain internal process guidance 
for project development dispute 
resolution, including setting clear 
escalation paths and timelines. 
These paths should consider the 
severity of the risk to scope, 
schedule, budget, or system 
operability and the project phase 
when the dispute takes place. 

2.8 Reporting. The CEO must report to the 

Board on the progress and status of system 

expansion projects, including possible 

changes or risks to scope, schedule, and 

budget, in accordance with the 

requirements of the Board’s procurement, 

agreements, and delegated authority policy. 

 3.0 References 

3.1 Resolution No. R2023-30 Procurement, 

Agreements, and Delegated Authority Policy 

3.2 Resolution No. R2020-24 Budget Policy 

3.3 Resolution No. R2021-05 and R2023-04 

ST3 Plan Realignment 

 

ADOPTED by the Board of the Central Puget 

Sound Regional Transit Authority at a regular 

meeting thereof held on December 10, 2009. 

 

ADOPTED by the Board of the Central Puget 

Sound Regional Transit Authority at a regular 

meeting thereof held on ___________________. 

 

 

Current Policy (Motion No. M2002-22) Proposed Policy (Resolution No. R2024-XX) Justification 
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A motion of the Board of the Central Puget 

Sound Regional Transit Authority to seek policy 

direction for reimbursement to Sound Transit by 

partner agencies under specific circumstances. 

 

 Supersedes Motion No. M2002-22, the past 

Policy on Reimbursement to Sound Transit by 

Partner Agencies for Out-of-Scope Work.  

Motion: 

It is hereby moved by the Board of the Central 

Puget Sound Regional Transit Authority that it 

shall be the policy of Sound Transit to seek 

reimbursement for costs expended by Sound 

Transit if a jurisdiction/agency imposes or 

requests out of scope work of Sound Transit.  

When the timing of work requested and the 

requesting agency's budget do not allow it to 

pay, Sound Transit staff shall develop a 

Memorandum of Agreement, under the following 

conditions: 

• The additional work is based on substantially 

changed conditions and/or new assumptions 

not specified by our partner agency at the 

time of the original scope which causes 

Sound Transit's work done to date to be 

obsolete or irrelevant. 

• The parties agree that the additional work 

should be funded by the requesting 

jurisdiction/agency, but that 

jurisdiction/agency does not have sufficient 

current budget capacity. 

• Sound Transit shall develop agreements 

whereby the timing of reimbursement is 

specified and where Sound Transit's upfront 

costs are reimbursed by the requesting 

jurisdiction/agency in equivalent year-of-

expenditure dollars to the year Sound Transit 

expended the funds. 

2.6 Reimbursement for out-of-scope work. 
Sound Transit seeks reimbursement for 
costs expended if an AHJ or other party 
attempts to impose or requests out of scope 
work. When the timing of work requested 
and the requesting party’s budget do not 
allow it to pay, Sound Transit may include 
the work under the following conditions: 

2.6.1 The additional work is based on 
substantially changed conditions 
and/or new assumptions not 
specified by the AHJ or other party 
at the time of the most recent 
project development milestone, 
which causes or could cause Sound 
Transit’s work to be obsolete or 
irrelevant or will significantly disrupt 
future operations if not completed 
before completion of Sound 
Transit’s project.  

2.6.2 The parties agree that the additional 
work should be funded by the 
requesting party, but they do not 
have sufficient current budget 
capacity.  

2.6.3 Sound Transit must develop 
agreements whereby the timing of 
reimbursement is specified and 
where Sound Transit’s upfront costs 
are reimbursed by the requesting 
party in equivalent year-of-
expenditure dollars to the year 
Sound Transit expended the funds. 

This section consolidates an existing Board 

policy into the updated policy to strengthen it 

and provide clearer visibility to project teams for 

consistent application.  
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APPROVED by the Board of the Central Puget 

Sound Regional Transit Authority at a regular 

meeting thereof held on May 9, 2002. 

  

 

Current Policy (Motion No. M2002-48) Proposed Policy (Resolution No. R2024-XX) Justification 

A motion of the Board of the Central Puget 

Sound Regional Transit Authority adopting the 

policy guidelines for interactions with Sound 

Transit’s partner agencies as permits are applied 

for, evaluated, and obtained in order to 

implement Sound Move. 

 Supersedes Motion No. M2002-48, the Policy 

Guidelines for Sound Move Permitting Activities.  

Permit Policy Guidelines: 

The principal processes for interaction with 

partner jurisdictions are generally described 

below.  Specific projects may pose unique 

circumstances which will necessitate departures 

from this general description, but the essential 

elements remain -- that of clear, early, 

consistent, and timely communication delivered 

between individuals who are empowered to 

speak for their agencies. 

1. The Sound Transit project manager should 

seek the early involvement of staff from the 

permitting jurisdiction.  If a Memorandum of 

Agreement (MOA) is developed to outline the 

roles and responsibilities of the parties, the 

permitting and design review guidelines 

contained herein as appropriately tailored, 

should be included. 

2. Sound Transit staff coordination: Sound 

Transit’s Department directors and project 

managers are responsible for the 

implementation of their capital projects, 

however, the responsibility to obtain permits 

2.4 Engagement in local regulatory 
processes 

2.4.1 Sound Transit must seek regulatory 
approval from various authorities 
having jurisdiction (AHJs) to deliver 
the baseline scope authorized by the 
Board. 

2.4.2 Through the course of project 
development and delivery, Sound 
Transit project teams must work 
collaboratively with AHJs to advance 
projects consistent with the schedule 
associated with the initial or baseline 
scope and consistent with the 
requirements in Resolution No. 
R2021-05. 

2.4.3 Sound Transit may deploy various 
strategies and tactics to engage 
AHJs proactively and productively to 
reach early and durable decisions 
and resolve disputes.  

2.4.4 Sound Transit project teams must 
regularly provide AHJs with 
information related to project scope, 
schedule, and budget to support 

This section consolidates an existing Board 

policy into the updated policy to strengthen it 

and provide clearer visibility to project teams for 

consistent application. The updated policy 

language also delegates the implementation 

details to the CEO for execution, pursuant to 

section 2.7 of the updated policy.  
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may rest with other staff who assist the 

project managers: 

• A Designated Representative (DR) shall 

be named by the Sound Transit 

Department Director for each permit 

needed; the DR may be the Project 

Manager, Sound Transit staff, or a 

consultant. 

• If there are numerous permits, in a 

multitude of subject areas, to be obtained 

resulting in many DRs, the Sound Transit 

Department Director may appoint a lead 

DR for the purposes of coordinating all 

permit work on a particular project and 

delegating work appropriately. 

• With respect to permitting activities and 

the interface with the permitting 

agencies, the DR shall coordinate all 

relevant staff work, shall have a clear line 

of authority to speak for the agency, shall 

cause internal conflicts to be resolved, 

and shall function as the point of contact 

with the permitting agencies. 

• The DR shall work at the direction of and 

in close consultation with the Project 

Manager. 

3. Sound Transit's DR will initiate a pre-

application conference with the permitting 

agencies to share each agency's rules, 

expectations, objectives, and the like at the 

outset of the permitting process.   The overall 

objective of this first meting should be to 

align the two agencies’ organizations to 

efficiently and effectively conduct the 

necessary work in a way that reflects each 

collaborative opportunities for 
coordination with AHJ-led projects 
and identification of potential project 
betterments. 

2.4.5 Sound Transit project teams must 
engage AHJs to determine if a 
process to develop streamlined 
permit review and processing, 
including land use entitlements, 
within agreed upon timeframes to 
support timely project delivery is 
appropriate.  
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agency’s unique role.  At the pre-application 

conference, Sound Transit shall seek: 

• To obtain a DR to represent the 

permitting agency to obtain agreement 

on the roles and responsibilities of the 

DR of the permitting agency; and to gain 

an understanding of how the permitting 

agency is organized to review Sound 

Transit’s work and provide feedback. 

• To obtain an understanding of the 

relevant project milestones at which 

design review is desirable. 

• To obtain an understanding of the time, 

performance, and financial expectations 

of each parties' work. 

• To obtain an understanding of the 

difference between permits affecting the 

public right-of-way and those on privately 

owned property. 

4. The agencies agree to review project design 

at relevant milestones of project 

development (typically at 30%, 60%, 95%, 

and 100% design levels). 

5. The agencies agree on appropriate 

performance expectations for reviews of 

project design, such as: 

• Number of days to notify Sound Transit 

that submittals are incomplete or 

complete. 

• Number of days to complete the reviews 

of the project design. 
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• Estimated amount of permit fees, as 

applicable, at each milestone. 

• Sound Transit shall seek agreement that 

the partner agency shall submit unified, 

consistent comments to Sound Transit. 

6. At strategic points in the process, Sound 

Transit staff will elevate schedule and 

permitting problems to their department 

director and/or the executive director, and at 

times, may request that Board members 

intervene to assist in keeping the project on 

schedule and budget. 

It is hereby moved by the Board of the Central 

Puget Sound Regional Transit Authority that the 

permitting policy guidelines are adopted for 

interactions with Sound Transit partner agencies 

as permits are applied for, evaluated, and 

obtained in order to implement Sound Move. 

  

APPROVED by the Board of the Central Puget 

Sound Regional Transit Authority at a regular 

meeting thereof held on June 13, 2002. 
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