

## ***FUTURE PROCUREMENTS***

Title of Project	Start of Procurement - Advertisement	Anticipated - NTP
Single Sounder Locomotive	1Q10	1Q10
24 – 60' New Flyer Buses (Piggyback with KC Metro)	1Q10	1Q10
Bird Control Services	1Q10	1Q10
Seat Overhaul Installation	1Q10	1Q10
Sounder Track and Signals Operations and Maintenance (RFP)	1Q10	1Q10
Union Station – Miscellaneous Projects	1Q10	1Q10
Vehicle Spare Parts	1Q10	1Q10
Chairs for Opus (New and/or Replacement)	1Q10	2Q10
Sumner Parking Expansion	1Q10	2Q10
Tacoma Link Alternatives Analysis	2Q10	4Q10
U836 Development and Testing of Wheel Flat Detection System	1Q10	2Q10
U835 Development and Testing of an EMI/Vibration Monitoring system	1Q10	3Q10
ST2 Bus & Rail Fleet Yard & Shops Planning & Design	1Q10	4Q10
D to M Street Track & Signal	2Q10	3Q10
East Link Rail Expansion Joint/Track Bridge Prototype	2Q10	3Q10
Multiple Sounder Locomotives	2Q10	3Q10
Roof/Gutter Condition Assessments	2Q10	3Q10
Roof Maintenance & Repair	3Q10	3Q10
East Link Final Design	3Q10	4Q10
Sweeping Services	3Q10	4Q10
Tukwila Sounder Station Construction	3Q10	1Q11
U830 – University Link Systems	3Q10	3Q11
U260 – University Link Track Work	3Q10	3Q11
South Corridor (S. 200 <sup>th</sup> to S. 272 <sup>nd</sup> ) High Capacity Transit Services – EIS/CE/PE	1Q11	2Q11
Federal Lobbyist	3Q11	4Q11
East Link Construction Manager	3Q11	1Q12
U240 – Capitol Hill Station Civil & Finishes	3Q12	1Q13
East Link Initial Construction	3Q12	1Q13
U670 – University Link Tactile Warning and Braid Paver Procurement	1Q13	1Q14
East Link Construction	3Q13	4Q13
U550 – University Link Passenger Signage	1Q14	3Q14
U829 – University Link Fare Collection	1Q14	1Q15