

Snapshot of Active and Future Procurement Activity (Future dates are estimated)

Materials, Technology and Services

| Procurement Title | Procurement ID | Procurement Process | Phase | Solicitation | Pre-Bid Meeting | Submittal Due | NOIA or NOA |
|--|----------------|----------------------|----------------|--------------|-----------------|---------------|-------------|
| ORCA Marketing and Creative Services | RP 0008-25 | Request for Proposal | Advertising ★ | 02/24/25 | 03/05/25 | 03/24/25 | 05/09/25 |
| ORCA Media Buying Services | RP 0009-25 | Request for Proposal | Advertising ★ | 02/25/25 | 02/28/25 | 03/31/25 | 05/09/25 |
| ERP Platform Replacement and Consulting Services | RP 0031-25 | Request for Proposal | Assigned | 05/07/25 | 05/21/25 | 07/07/25 | 11/03/25 |
| Strategic Workforce Planning | RP 0055-25 | Request for Proposal | Assigned | 04/10/25 | | 05/09/25 | 06/10/25 |
| Signage Maintenance Services | RP 0206-24 | Request for Proposal | Evaluating | 01/29/25 | 02/05/25 | 02/28/25 | 03/24/25 |
| Team Effectiveness | RP 0162-24 | Request for Proposal | Evaluating | 10/16/24 | 10/29/24 | 11/11/24 | 03/14/25 |
| GTFS-Pathways Management | RP 0017-25 | Request for Proposal | In Development | 03/10/25 | 03/20/25 | 04/14/25 | 06/24/25 |
| Agency Wide Temporary Services | RP 0218-24 | Request for Proposal | In Development | 03/19/25 | | 04/09/25 | 05/07/25 |
| Artwork Fabrication and Installation Services | RP 0040-25 | Request for Proposal | In Development | 03/14/25 | 03/21/25 | 04/14/25 | 04/28/25 |
| Employee Recognition | RP 0052-25 | Request for Proposal | In Development | 03/24/25 | | 04/28/25 | 07/11/25 |
| Fall Protection Services | RP 0003-25 | Request for Proposal | In Development | 03/07/25 | | 03/24/25 | 04/30/25 |
| Hi-Rail Vacuum Truck | RP 0192-24 | Request for Proposal | In Development | 03/17/25 | | 04/17/25 | 04/30/25 |
| Insurance Consultant and Brokerage Services | RP 0053-25 | Request for Proposal | In Development | 03/14/25 | | 04/28/25 | 05/02/25 |
| Light Rail Vehicle Series 3 | RP 0110-24 | Request for Proposal | In Development | 03/31/25 | | 08/06/25 | 06/30/26 |
| LRV Car Mover | RP 0193-24 | Request for Proposal | In Development | 03/14/25 | | 04/14/25 | 05/01/25 |
| On-Call Appraisal Services | RP 0178-24 | Request for Proposal | In Development | 03/24/25 | 03/31/25 | 04/25/25 | 05/14/25 |
| Transit Data Process Management | RP 0215-24 | Request for Proposal | In Development | 03/21/25 | 03/27/25 | 04/22/25 | 06/06/25 |

This report is published biweekly and includes procurement activity estimated to cost \$250,000 or more. For more information on Sound Transit's active solicitations, please visit the [Vendor Portal](#).

NOA - Notice of Award

NOIA - Notice of Intent to Award

Refresh Date

03/06/2025

Snapshot of Active and Future Procurement Activity (Future dates are estimated)

DESIGN & CONSTRUCTION

Architecture and Engineering

| Procurement Title | Procurement ID | Procurement Process | Phase | Solicitation | Pre-Bid Meeting | Submittal Due | NOIA or NOA |
|---|----------------|----------------------------|---------------|--------------|-----------------|---------------|-------------|
| Design MATOC | MT 0005-25 | Request for Qualifications | Advertising ★ | 03/05/25 | 03/18/25 | 04/09/25 | 07/01/25 |
| Environmental MATOC | MT 0221-24 | Request for Qualifications | Advertising ★ | 01/03/25 | 01/22/25 | 03/11/25 | 05/07/25 |
| West Seattle Link Extension Engineering and Design Services | AE 0057-24 | Request for Qualifications | Evaluating | 05/01/24 | 05/13/24 | 11/13/24 | 04/01/25 |

Construction

| Procurement Title | Procurement ID | Procurement Process | Phase | Solicitation | Pre-Bid Meeting | Submittal Due | NOIA or NOA |
|--|----------------|--------------------------|----------------|--------------|-----------------|---------------|-------------|
| Bus Base North (BBN) | CN 0148-24 | Invitation for Bid (IFB) | Advertising ★ | 01/15/25 | 02/11/25 | 03/21/25 | 06/03/25 |
| Stride Bus Rapid Transit BT307 Kenmore/Bothell SR 522/Bothell Roadway & Stations | RTA CN 0168-24 | Invitation for Bid (IFB) | Advertising ★ | 03/03/25 | 03/13/25 | 04/17/25 | 05/13/25 |
| W200 Duwamish River Crossing and Aerial Guideway HC-GC/CM | GC 0030-25 | | In Development | 03/21/25 | 04/02/25 | 08/05/25 | 10/06/25 |
| Renton Transit Center | CN 0205-24 | Invitation for Bid (IFB) | In Development | 05/30/25 | 06/06/25 | 07/25/25 | 08/22/25 |

This report is published biweekly and includes procurement activity estimated to cost \$250,000 or more. For more information on Sound Transit's active solicitations, please visit the [Vendor Portal](#).

NOA - Notice of Award

NOIA - Notice of Intent to Award