

Snapshot of Active and Future Procurement Activity (future dates are estimated)

DESIGN & CONSTRUCTION

Architecture & Engineering

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation	Pre-Bid Meeting	Submittals Due	NOIA or NOA
West Seattle Link Extension Engineering and Design Services	AE 0057-24	Request for Qualifications	Evaluating	05/01/24	05/13/24	11/13/24	04/10/25
Environmental MATOC	MT 0221-24	Request for Qualifications	Evaluating	01/03/25	01/22/25	03/11/25	05/07/25
Design MATOC	MT 0005-25	Request for Qualifications	In Development	TBD	TBD	TBD	TBD
PM/CM MATOC	MT 0035-25	Request for Qualifications	Assigned	TBD	TBD	TBD	TBD

Construction

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation	Pre-Bid Meeting	Submittals Due	NOIA or NOA
Bus Base North (BBN)	CN 0148-24	Invitation for Bid (IFB)	Advertising ★	01/15/25	02/11/25	04/04/25	06/03/25
Stride Bus Rapid Transit BT307 Kenmore/Bothell SR 522/Bothell Roadway & Stations	CN 0168-24	Invitation for Bid (IFB)	In Development	TBD	TBD	TBD	TBD
W200 Duwamish River Crossing and Aerial Guideway HC-GC/CM	GC 0030-25	Request for Qualifications	In Development	TBD	TBD	TBD	TBD
Kent Garage Concrete Restoration	CN 0049-25	Invitation for Bid (IFB)	Assigned	TBD	TBD	TBD	TBD
Renton Transit Center	CN 0205-24	Invitation for Bid (IFB)	In Development	TBD	TBD	TBD	TBD

This bi-weekly report includes procurements estimated to cost \$250K or more, and are anticipated to be awarded up to 18 months out. For more information on active solicitations, please visit the ST Vendor Portal

[Click HERE](#)

NOIA - Notice of Intent to Award

NOA - Notice of Award

Snapshot of Active and Future Procurement Activity (future dates are estimated)

MATERIALS, TECHNOLOGY and SERVICES

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation	Pre-Bid Meeting	Submittals Due	NOIA or NOA
Team Effectiveness	RP 0162-24	Request for Proposal	Evaluating	10/16/24	10/29/24	11/11/24	03/31/25
Signage Maintenance Services	RP 0206-24	Request for Proposal	Evaluating	01/29/25	02/05/25	02/28/25	04/03/25

ORCA Marketing and Creative Services	RP 0008-25	Request for Proposal	Advertising ★	02/24/25	03/05/25	03/24/25	05/09/25
ORCA Media Buying Services	RP 0009-25	Request for Proposal	Advertising ★	02/25/25	02/28/25	03/31/25	05/09/25
GTFS-Pathways Management	RP 0017-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Artwork Fabrication and Installation Services	RP 0040-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Fall Protection Services	RP 0003-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Insurance Consultant and Brokerage Services	RP 0053-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Agency Wide Temporary Services	RP 0218-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Employee Recognition	RP 0052-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Light Rail Vehicle Series 3	RP 0110-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Transit Data Process Management	RP 0215-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Hi-Rail Vacuum Truck	RP 0192-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
LRV Car Mover	RP 0193-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
On-Call Appraisal Services	RP 0178-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Strategic Workforce Planning	RP 0055-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
ERP & EAM Platform Replacement and Consulting Services	RP 0031-25	Request for Proposal	Assigned	TBD	TBD	TBD	TBD

This bi-weekly report includes procurements estimated to cost \$250K or more, and are anticipated to be awarded up to 18 months out. For more information on active solicitations, please visit the ST Vendor Portal
NOIA - Notice of Intent to Award
NOA - Notice of Award

[Click HERE](#)