

Lynnwood Link Extension

WSDOT Task Order B-13 Amendment


M2021-01

1/14/2021

Why we are here


- Authorize an amendment to an existing task order agreement with WSDOT to provide construction oversight of Lynnwood Link Extension within WSDOT ROW.
- Amendment increases the funding authorization by \$1.2 million to provide for the major civil construction, augmenting the original task order amount based on details identified during early stages of construction.
- Provides for WSDOT construction oversight services through completion of civil construction in 3Q 2023.

Lynnwood Link Extension: Baseline Budget \$2,771.62M



Lynnwood Link Extension: Board Approves Construction Contract Amendment \$1.26M

ALLOCATION \$ COMMITMENTS



Thank you.



 [soundtransit.org](https://www.soundtransit.org)

