

***Everett Link Extension & OMF
North***

M2024-37

System Expansion Committee

6/13/2024




Why we are here

- Provide a project update on Everett Link Extension (EVLE)
- Consider forwarding Motion No. M2024-37 Reimbursement Agreement for EVLE with City of Lynnwood to the Board for approval

Everett Link Extension

- 16 miles
- Six stations, one provisional (unfunded) station
- Parking at Everett & Mariner Stations

 **Link trains**

Everett Link Extension

Everett–West Seattle


- Surface
- Elevated


Mariner–Redmond


- Surface
- Elevated


Other service


- Link in service (2024)
- Stride bus rapid transit S2 Line (2027)
- Souder North: Everett–Seattle (in service)


 New station area


 Provisional station area

 Transfer hub


 New parking (2046)

 Existing parking

 20XX Opening date



*Dates reflect an affordable schedule based on current financial projections and cost estimates, and a target schedule. See project timeline and milestones for more details.



Operations and Maintenance Facility North

- Supports EVLE and system-wide needs
- Store, maintain, and repair vehicles
- 150+ light rail vehicles
- 500+ high skilled, living wage jobs



Key Activities since February 2024

- Initiated station access planning and design meetings with agency partner staff
- Continued fieldwork investigations
- Continued preparing conceptual engineering plans for the Draft EIS
- Convened three Model Code Partnership workshops

Key Activities & Environmental Process Update

- Elected Official Briefings (Q2-Q4)
- Launch website with updated station area concept exhibits (Q2)
- Opinion of probable cost update Q1 2025
- Draft EIS publication Q1 2026
- Board identifies Preferred Alternative Q2 2026
- Final EIS publication in Q2 2027
- Board selects Project to Be Built Q3 2027

Today's action

M2024-37 supports reimbursement for:

- Streamlined right-of-way review and approval services
- Expedited permit reviews and approvals
- Active participation in regular project development workshops, design discussions and other planning efforts
- Requests for data, reports or studies
- Concurrence furthering project implementation

Thank you!



 [soundtransit.org](https://www.soundtransit.org)

